CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

12-18-0004

Sponsor

IDOT-D1 (formally City of Joliet)

Project Location
Description

Jefferson Street US 52 & I-55 Southbound Ramps

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 X
ENG2 | 2020 200,000 160,000 80% CMAQ | IL []
ROW []
CONST | 2022 2,385,700 1,908,560 80% CMAQ | IL []
CE
Total 2,585,700 2,068,560 80%
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG 2020 200,000 160,000 80% CMAQ | IL []
IMP 2022 2,385,700 1,908,560 80% CMAQ | IL []
Total 2,585,700 2,068,560 80%

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG2 | 2020 370000 296000 80 CMAQ | IL
ROW
CONST | 2022 2385700 1908560 80 CMAQ | IL
CE
Total
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
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Total

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [_] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2 2020 170,000 136,000 80%
ROW
CONST
CE
Total
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG 2020 170,000 136,000 80%
IMP
Total 170,000 136,000 80%

Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

The project was approved for CMAQ funds without a completed Phase | when the City of Joliet was the project
sponsor. IDOT has since taken over sponsorship of the project at the request of the City of Joliet and completed
the Phase | study. The Design approval cost estimate is $4,203,000. The Phase Il is being initiated, but the level of
CMAQ approved based on the initial approved CONST amount is insufficient to allow for authorization. The
proposal is to increase the Phase Il funding. An increase in the CONST amount is will be requested at a later date
since the CONST funding is in FFY 2022.

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached
[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-369-18 ZXXK(207)

ROW R-

CONST C-91-209-19 ABV3(073)

ENG

IMP
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID 10-19-0039 Sponsor City of North Chicago

Project Location Description Construction of crosswalks, traffic signal including pedestrian
countdown signal heads, pushbuttons, ADA ramps at all four corners,
new sidewalk.

Currently Programmed Schedule

Phase Programmed Phase ‘ Programmed
FFY FFY

ENG2 2020 IMP

ROW N/A

CONST 2021

Requested Schedule

Starting FFY | Actual or

Anticipated
Authorization
Date

ENG1

ENG2 2021

ROW N/A

CONST 2022

Starting FFY | Actual or
Anticipated

Authorization
Date

IMP

Updated 8/11/2016



Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Design Approval is expected in August of 2020. The need for right-of-way acquisition will delay the
schedule.

Additional Comments

Updated 8/11/2016



http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

10-19-0039

Sponsor

North Chicago — Access to Transit Through RTA

Project Location
Description

Construction of crosswalks, traffic signal including pedestrian countdown
signal heads, pushbuttons, ADA ramps at all four corners, new sidewalk.

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished
($000’s) ($000’s) Share (%) Source | Source *
ENG1 2019 63.723 0 0 N/A N/A |:|
ENG 2 2020 35.097 28.077 80 CMAQ | RTA |:|
ROW [ N/A []
CONST | 2020 438.724 350.979 80 CMAQ | RTA []
CE 2020 43.873 35.097 80 CMAQ | RTA
Total 581.417 414.153 80
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY = Current Total Current Current Federal @ Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1 2015 63.723 0 0 N/A N/A
ENG2 | 2019 81.0 64.8 80 CMAQ | RTA/Local
ROW N/A
CONST | 2020 472.3 377.84 80 CMAQ | RTA/Local
CE 2020 70.8 56.64 80 CMAQ | RTA/Local
Total 640.3 499.28
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP

Updated 8/11/2016




Total

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [_] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2 2021 +45.902 +36.722 80
ROW
CONST 2022 +33.576 +26.861 80
CE 2022 +26.928 +21.542 80
Total 106.406 85.125
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Inclusion of additional pay items through design process, not anticipated when the original funding
request was submitted (such as non-special waste as a result Preliminary Site Investigation) and unit
price escalation.

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached
[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-TBD TBD TBD

ENG

IMP

Additional Comments

Project is part of RTA Access to Transit Grant Funding. RTA is providing $103,539 of the local match.

Updated 8/11/2016



http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

Updated 8/11/2016



CMAQ/TAP Scope Change Request Form

Project Identification

TIP ID 10-16-0006 Sponsor Village of Mundelein

Project Location Description Mundelein Metra Station at McKinley Avenue

Revised Project Scope

The design scope of the pedestrian bridge over the railroad has changed due to
safety concerns brought forward during project coordination with Metra. The
previous design of the west side ramp provided an entry/departure point only
accessible from only the inbound commuter platform. Therefore any pedestrian
or bicyclist utilizing the overpass would have to access the commuter platform;
including the general public not using the Metra transit services. Due to these
safety concerns the west side ramp will be redesigned to provide at-grade
access more accommodating to both commuters as well as the general public
wishing to utilize the railroad overpass.

Changes to Location/Limits (if applicable)
L] Map Attached

Name of Street or Facility to be Improved Marked Route #

Pedestrian Overpass of the CNRR at the Mundelein Metra NA

Station

North/West Reference Point/Cross St/Intersection Marked Route # | Municipality & County
NA

South/East Reference Point/Cross St/Intersection Marked Route # | Municipality & County
NA

Other Project Location Information
There are no changes to the overpass crossing location.

Changes to Emissions Benefit Analysis (not required of TAP projects)

X The proposed scope change will not affect the emissions benefits of the project.
[IThe proposed scope change will affect the emissions benefits of the project — continue to next page.

Cost/Schedule Changes
The scope change will result in a cost change. A Cost Change Request form was submitted.
[] The scope change will result in a schedule change. A Schedule Change Request form was submitted.

Additional Comments

The project is now targeting the January 2021 state letting.

Updated 8/11/2016



http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1
http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1

Changes to Emissions Benefit Analysis — Bike/Ped and Commuter Parking

BICYCLE AND PEDESTRIAN FACILITIES

Miles of existing bicycle/pedestrian facilities intersecting the proposed facility:
Identify intersecting facilities:

Trip attractors linked directly to the proposed facility. For a pedestrian facility, identify transit service to
which direct access is provided.

Indicate safety and attractiveness improvements

Off-Street Bicycle Facility - Provide traffic volumes, speeds and percent trucks on adjacent roadway.

BICYCLE PARKING & ENCOURAGEMENT

Number of New Bicycle Spaces
Racks: Lockers: Other:

COMMUTER PARKING

Project Location: [ City Of Chicago [ Suburban

Net Number Of New Vehicle Spaces: __ Net Number Of New Bicycle Spaces:
Utilization Rate: [ New Lot ] Existing Lot (Indicate Actual Utilization): Percent

Existing Parking Spaces And Price:

_____ SPACESat S PER (hr/day/mo) ___ SPACESat $ PER (hr/day/mo)
_____ SPACESat S PER (hr/day/mo) __ SPACESat $ PER (hr/day/mo)

Line-Haul Trip Length (One-Way Miles to the Nearest Tenth):

If line haul trip length is not a milepost figure, provide basis for value provided:

COMMUTER PARKING STRUCTURES

NET GAIN IN SPACES AVAILABLE TO TRANSIT USERS — deduct spaces removed within 1,800 feet of
project site from gain

PROPOSED DAILY FEE TO BE CHARGED

WALKING DISTANCE TO STATION PLATFORM — distance in feet from center of parking facility site to
nearest edge of transit staging area.

BUS SERVICE AVAILABILITY — number of bus routes currently serving the transit facility.

BICYCLE PARKING AVAILABILITY — number of bicycle parking spaces built in conjunction with the parking
facility, separated by racks vs. lockers or spaces within the parking structure.

Updated 8/11/2016




Changes to Emissions Benefit Analysis — Interconnects, Traffic Flow & Transit

SIGNAL INTERCONNECTS

Project Length (miles):

Distance between the last two signals at both ends of the project (miles):  North/West End:
Show the location of all signals on the map South/East End:

Posted Speed (miles per hour — for each segment):

Current Traffic Volume (ADT — Indicate year for each segment):

If project is part of a transit signal priority (TSP) corridor, give name:

TRAFFIC FLOW IMPROVEMENTS
Attach updated “After Improvement” Input Module Worksheets

Type of Project (Check One) [_] Intersection Improvement [_]Bottleneck Elimination

Project Length (Miles — Bottleneck Elimination and Multiple Intersections Only):

Posted Speeds (Miles Per Hour For Each Street):

Current Traffic Volume For Each Street (ADT — Indicate Year):

Are pedestrian or bicycle facilities to be added as part of this project? [ Yes [ No
If “Yes” is checked, and the scope change involves these facilities, complete the section on pedestrian/bicycle facilities.

Do queues currently clear on the major street at signalized intersections in the pm peak period?
[1Yes [ No

TRANSIT PROJECTS

Project Type (Check One): [ System Start-Up [ Transfer [ Service & Equipment [ Facility

Auto Trips Eliminated Per Day (Round Trips):

Length Of Auto Trips Eliminated (One-Way Miles To The Nearest Tenth):

Auto Trips Diverted Per Day (Round Trips):

Line-Haul Length Of Diverted Trips (One-Way Miles To The Nearest Tenth):

Project Life (Years):

Provide basis for parameters used to estimate benefits (e.g., ridership, auto occupancy, trip length. See
instructions):

Updated 8/11/2016



http://www.cmap.illinois.gov/documents/10180/37856/CMAQ-FY-2014-2018-INPUT-MODULE-WORKSHEET.docx/2c55e6a1-0544-437b-86dd-e2419e3b1627
http://www.cmap.illinois.gov/documents/10180/37856/cmaq_instrux_12-10-12.pdf/1bd5c926-7517-44c2-ab28-24e970473195

Changes to Emissions Benefit Analysis — Direct Emissions Reduction

DIRECT EMISSIONS REDUCTION
Complete Multiple copies of this table — One for each group of vehicles (type, engine, technology, etc.).

Vehicle Type: [ School Bus [ Transit Bus [ Refuse Hauler [ Short Haul [ Long Haul

(select one) O Delivery Truck [0 Emergency Vehicle [ On-Highway [ City/County Vehicle
[ Passenger Locomotive [ Switch Engine [ Other:
[ Class 2b (8,501 - 10,000 Ibs.) O Class 3 (10,001 - 14,000 Ibs.)
Vehidle Size: [ Class 4 (14,001 - 16,000 Ibs.) O Class 5 (16,001 - 19,500 Ibs.)
(check one) [ Class 6 (19,501 - 26,000 Ibs.) O Class 7 (26,001 - 33,000 Ibs.)
[ Class 8a (33,001 - 60,000 Ibs.) [ Class 8b (60,001 and over)
[ School Bus (] Transit Bus

Horsepower [JO0 [J1 O3 O 11 [Oi1e 025 040 [50 OI75 [J175
(check one) 0300 600 750 [J1000 12001 20001 3000

Current Fuel Type: [JLPG [ LNG [ CNG [ Biodiesel 100 [ Biodiesel 20 [ Biodiesel 10
(check one) [ Biodiesel 5 [J E85 [ Diesel, 3,400 ppm sulfur [ Diesel, 500 ppm sulfur

Model Year (all vehicles in a group should have the same model year):

Before project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group
combined): gallons

After project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group
combined): gallons

Before project Annual Vehicle Miles/vehicle in group: miles

Annual Idling Hours/vehicle in group: hours

After project Annual Vehicle Miles/vehicle in group: miles

Annual Idling Hours/vehicle in group: hours

Technology to be Applied #veh | Technology to be Applied # veh
Diesel Oxidation Catalyst Recalibration

Diesel Oxidation Catalyst + Closed Crankcase Exhaust Gas Recirculation + Diesel

Ventilation Particulate Filter

Diesel Particulate Filter Selective Catalytic Reduction

Hybrid Electric Replacement with Diesel Emissions Control Devices

Particulate Filter

Partial Flow Filter Other

Compressed Natural Gas (CNG) Replacement Engine Repower

Lean NOx Catalyst/Diesel Particulate Filter Engine Replacement

Post-Implementation [ LPG [JLNG [JCNG [ Biodiesel 100 [1 Biodiesel 20 [ Biodiesel 10
Fuel Type (select one): [ Biodiesel 5 [1 E85 ] Diesel, 3,400 ppm sulfur [J Diesel, 500 ppm sulfur

[] Diesel, 15 ppm sulfur (non-road only) [J Emulsion [ Electricity

Diesel Vehicle Replacement Applicants
Expected remaining life of vehicles being replaced (years):

Total Number of Vehicles (all groups combined): vehicles

Updated 8/11/2016



CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID 10-16-0006 Sponsor Village of Mundelein

Project Location Description Mundelein Metra Station at McKinley Avenue

Currently Programmed Schedule

Phase Programmed Phase ‘ Programmed
FFY FFY

ENG1 ENG

ENG2 2019 IMP

ROW

CONST 2020

Requested Schedule

Starting FFY | Actual or

Anticipated
Authorization
Date

ENG1

ENG2 2019 04/13/2018

ROW

CONST 2021 11/27/2020

Starting FFY | Actual or

Anticipated
Authorization
Date

ENG

IMP

Updated 8/11/2016



Reason for Request

Check here if the reason is a scope change |Z and complete a Scope Change Request form.

See accompanying scope change request form.

Additional Comments

Updated 8/11/2016



http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 10-16-0006 Sponsor Village of Mundelein

Project Location
Description

Mundelein Metra Station at McKinley Avenue

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 130 LPA 4
ENG 2 2019 651 521 80% CMAQ | LPA |:|
ROW []
CONST | 2020 6,389 3,495 55% CMAQ | LPA/STATE []
CE 2020 575 460 80% CMAQ | LPA
Total 7,745 4,476
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1 130 LPA 03/04/2013
ENG2 | 2019 794 635 80% CMAQ | LPA 04/13/2018
ROW
CONST | 2020 6,247 3,381 54% CMAQ | LPA/STATE 11/27/2020
CE 2020 575 460 80% CMAQ | LPA 11/27/2020
Total 7,745 4,476
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP

Updated 8/11/2016




Total

Requested Cost Changes (+/-)

Check all that apply: [ ] Cost Increase [X] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2 2019 142 114 80% From CON
ROW
CONST 2020 -142 -114 54% To ENG2
CE
Total 0 0
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request
Check here if the reason is a scope change [X] and complete a Scope Change Request form.

The transfer will accommodate additional ENG 2 design fees to update the design to address safety
issues brought forward during project coordination with Metra. The previous ENG 2 design phases was
completed to final plan stage. The transfer of funds will accommodate the new overpass design. We do
not expect a cost increase for the remaining duration of the project. See Scope Change Request form for
additional detailed information.

State and Federal Project Information

Select One.

|X| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-333-16 DOAD(595)

ROW R-

CONST C-91-333-16 JFPP(620)

ENG

IMP

Updated 8/11/2016


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID 10-16-0002 Sponsor Lake County DOT

Project Location Description Replacement of traffic signals and installation of adaptive signal control
with flashing yellow arrows at various intersections along the corridor

Currently Programmed Schedule

Phase Programmed Phase ‘ Programmed
FFY FFY

ENG1 ENG

ENG2 IMP

ROW

CONST 2021

Requested Schedule

Starting FFY | Actual or

Anticipated
Authorization
Date

ENG1

ENG2

ROW

CONST 2020 11/6/2020

Starting FFY | Actual or

Anticipated
Authorization
Date

ENG

IMP

Updated 8/11/2016



Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Project is on track to make the 11/6/2020 IDOT letting and the federal authorization date is 9/11/2020
in FFY2020 so LCDOT is requesting to move the construction funding to FFY2020 to ensure the
11/6/2020 letting can be made.

Additional Comments

Updated 8/11/2016



http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID

10-03-0005

Sponsor

Lake County DOT

Project Location Description

Deerfield Rd from Milwaukee to Saunders Signal Interconnect

Currently Programmed Schedule

Phase Programmed
FFY

ENG1

ENG2

ROW

CONST 2022

Requested Schedule

ENG1

Starting FFY

Actual or
Anticipated

Authorization
Date

ENG2

ROW

CONST

2023

8/4/2023

ENG

Starting FFY

Actual or
Anticipated

Authorization
Date

IMP

Phase Programmed

‘ FFY
ENG
IMP

Updated 8/11/2016




Reason for Request
Check here if the reason is a scope change |:| and complete a Scope Change Request form.

The project is currently targeting the 8/4/2023 IDOT letting, this request is to bring this segment of the
project to match the current project schedule to have this segment of the project match the other
segments.

Additional Comments

Updated 8/11/2016



http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID

10-03-0005

Sponsor

Lake County DOT

Project Location Description

Deerfield Rd from Milwaukee to Saunders -New Bicycle Facility

Currently Programmed Schedule

Phase Programmed
FFY

ENG1

ENG2

ROW

CONST 2022

Requested Schedule

ENG1

Starting FFY

Actual or
Anticipated

Authorization
Date

ENG2

ROW

CONST

2023

8/4/2023

ENG

Starting FFY

Actual or
Anticipated

Authorization
Date

IMP

Phase Programmed

‘ FFY
ENG
IMP

Updated 8/11/2016




Reason for Request
Check here if the reason is a scope change |:| and complete a Scope Change Request form.

The project is currently targeting the 8/4/2023 IDOT letting, this request is to bring this segment of the
project to match the current project schedule to have this segment of the project match the other
segments.

Additional Comments

Updated 8/11/2016



http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

10-03-0005

Sponsor

Lake County DOT

Project Location Description

Deerfield Rd @ Saunders Rd Int Imp

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
(5000’s) ($000’s) Share (%) Source = Source
ENG1 []
ENG 2 []
ROW | 2021 81.5 65.2 80 CMAQ | Local ]
CONST | 2023 657.4 131.4 20 CMAQ | Local |:|
CE 65.7 13.1 20 CMAQ | Local
Total 804.6 209.7
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG 2
ROW 2021 81.5 0 0 N/A
CONST | 2023 738.9 196.6 27 CMAQ | Local 8/4/2023
CE 65.7 13.1 20 CMAQ | Local 8/4/2023
Total 886.1 209.7
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP

Updated 8/11/2016




Total

Requested Cost Changes (+/-)

Check all that apply: [ ] Cost Increase [X] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2
ROW 2021 (65.2) CONST
CONST 2023 81.5 65.2 ROW
CE
Total
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

LCDOT plans to advance ROW for the project with local fund sources in order to reduce agreement
review and processing time and deliver the project to construction faster.

State and Federal Project Information

Select One.

|X| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-91-159-16 0097045

ENG

IMP

Additional Comments
Updated 8/11/2016


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7
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CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

10-03-0005

Sponsor

Lake County DOT

Project Location Description

Deerfield @ Milwaukee Ave Intersection Improvement

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
(5000’s) ($000’s) Share (%) Source = Source
ENG1 L]
ENG2 | 2020 336 0 0 Local []
ROW 2021 1195 956.5 80 CMAQ | Local []
CONST | 2023 4210.6 3368.5 80 CMAQ | Local []
CE 2023 421 336.8 80 CMAQ | Local
Total 6162.6 4661.8
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG2 | 2020 336 0 0 Local N/A
ROW 2021 1195 0 0 Local N/A
CONST | 2023 5406 4325 80 CMAQ | Local 8/4/2023
CE 2023 421 336.8 80 CMAQ | Local
Total 7358 4661.8
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
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Total

Requested Cost Changes (+/-)

Check all that apply: [ ] Cost Increase [X] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2
ROW 0 (956.5) 0 CONST
CONST 0 956.5 80 ROW
CE
Total
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

LCDOT plans to advance ROW for the project with local fund sources in order to reduce agreement
review and processing time and deliver the project to construction faster.

State and Federal Project Information

Select One.

|X| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-91-159-16 0097045

ENG

IMP
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

Additional Comments
Federal Project number will change once a PPI has been updated

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 10-03-0005 Sponsor Lake County DOT

Project Location Description | Deerfield Rd New Bike Path

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal Phase
FFY Total Cost Federal Cost Federal Fund Accomplished*
($000’s) ($000’s) Share (%) Source
ENG1 []
ENG 2 L]
ROW 2021 2056.5 1645.2 80 TAP-L Local []
CONST | 2023 2000.7 1600.5 80 TAP-L Local []
CE 2023 248.5 198.5 80 TAP-L
Total 4305.7 3444.2 80 TAP-L | Local
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal Actual or
Cost (5000’s) Federal Cost | Federal Fund Anticipated
($000’s) Share (%) Source federal
authorization
date**
ENG1
ENG 2
ROW 2021 2056.5 0 0 N/A
CONST | 2023 4057.2 3245.7 80 TAP-L Local 8/4/2023
CE 2023 248.5 198.5 80 TAP-L Local 8/4/2023
Total 6362.2 3444.2 80 TAP-L

Starting FFY

Current Total
Cost ($000’s)

Current
Federal Cost

($000s)

Current
Federal
Share (%)

Federal
Fund
Source

Local
Match
Fund
Source

Actual or
Anticipated
FTA Grant
approval
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ENG

IMP

Total

Requested Cost Changes (+/-)

Check all that apply: [ ] Cost Increase [X] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2
ROW 2021 0 (1645.2) 0 CONST
CONST 2023 2056.5 1645.2 80 ROW
CE
Total
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.

LCDOT plans to advance ROW for the project with local fund sources in order to reduce agreement
review and processing time and deliver the project to construction faster.

State and Federal Project Information

Select One.

|X| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached
[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-91-159-16 0097045
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

ENG

IMP

Additional Comments

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID 09-16-0002 Sponsor City of Aurora

Project Location Description Edgelawn Drive Bikeway Improvements

Currently Programmed Schedule

Phase Programmed Phase Programmed
FFY FFY

ENG1 ENG
ENG2 2019 IMP
ROW

CONST 2020

Requested Schedule

Starting FFY | Actual or

Anticipated
Authorization
Date

ENG1

ENG2 2020 5/20/20

ROW

CONST 2021 3/5/21

Starting FFY | Actual or

Anticipated
Authorization
DE]]

ENG

IMP
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Reason for Request
Check here if the reason is a scope change |:| and complete a Scope Change Request form.

Delay in getting the executed Phase Il agreement from IDOT.

Additional Comments

Updated 8/11/2016


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

09-12-0009

Sponsor

City of Elgin

Project Location Description

Elgin Central Business District

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
(5000’s) ($000’s) Share (%) Source = Source
ENG1 X
ENG 2 2019 17,913 12,000 80 CMAQ | LPA |:|
ROW []
CONST | 2020 86,000 65,000 80 CMAQ | LPA []
CE 2020 12,000 0 0 LPA
Total 115,913 77,000
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG2 | 2020 19,999 0 0 NA LPA 2020
ROW
CONST | 2020 84,450 67,400 80 CMAQ | LPA 2020
CE 2020 12,000 9,600 80 CMAQ | LPA 2020
Total 116,449 77,000
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [ _] Cost Increase [X] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2 2020 -12,000 0 To CONST
and CE
ROW
CONST 2020 +2,400 80 From ENG
2
CE 2020 +9,600 80 From ENG
2
Total 0
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Shifting the ENG 2 funds into CONST and CE allowed the ENG 2 design work to begin sooner with the

goal of installing the bike racks in 2020.
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

08-19-0038

Sponsor

IDOT-D1

Project Location Description

IL 53 from Hobson Rd to 83rd St

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
(5000’s) ($000’s) Share (%) Source = Source
ENG1 L]
ENG 2 2021 27,000 21,600 80% CAMQ | IL |:|
ROW []
CONST | 2022 336,000 268,800 80% CAMQ | IL []
CE
Total 363,000 290,400 80% CAMQ | IL
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG 2021 27,000 21,600 80% CAMQ | IL []
IMP 2022 336,000 268,800 80% CAMQ | IL []
Total 363,000 290,400 80% CAMQ | IL

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG2 | 2021 27000 0 0 CMAQ
ROW
CONST | 2021 336000 290,400 86 CMAQ
CE
Total 363000 290400 80
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [X] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2 2021 0 -290400 0 CONST
ROW
CONST 2021 0 290,400 80% ENG2
CE
Total 0 0 80%
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Phase Il Engineering being conducted with state-only funding or in-house staff. Request is to apply Phase I CMAQ
funding to CONST and advance CONST from FFY 2022 to FFY 2021. This project is targeted for a 01CY21 letting and
is combined into one contract with the following TIP ID projects: 08-19-0034 (FFY 2021), 08-19-0035 (FFY 2021),

08-19-0036 (FFY 2021), 08-19-0037 (FFY 2021), and 08-19-0039 (FFY 2021).

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached
[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C- 91-385-20 SJC9(120)

ENG

IMP

Additional Comments
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Cost Change Request Form

Project Identification

TIPID 08-16-0019 Sponsor

Forest Preserve District of DuPage County

Project Location Description

West Branch DuPage River Trail Connection from West DuPage Woods Forest
Preserve to Blackwell Forest Preserve

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 2016 225 0 0 N/A LOCAL |:|
ENG 2 2019 300 240 80 TAP-L LOCAL |:|
ROW 2019 100 80 80 TAP-L LOCAL |:|
CONST | 2020 1037 778 75 STU LOCAL []
CONST | 2020 2713 2170 80 TAP-L LOCAL []
CE 2020 300 240 80 TAP-L LOCAL []
Total 4675 3508 75
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1 2016 225 0 0 N/A LOCAL 7/11/2016
ENG2 | 2021 461 369 80 TAP-L LOCAL 1/11/2021
ROW 2020 100 0 0 TAP-L LOCAL 8/1/2020
CONST | 2022 1037 778 75 STU LOCAL 8/25/2022
CONST | 2022 2713 2170 80 TAP-L LOCAL 8/25/2022
CE 2022 300 240 80 TAP-L LOCAL 8/25/2022
Total 4836 3637 75
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [X] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2 2021 61 49 80 n/a
ENG 2 2021 100 80 80 From ROW
ROW 2020 0 -80 0 To ENG2
CONST
CE
Total 161 49 80
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.

ROW will be paid for 100% locally by Forest Preserve District of DuPage County and actual ENG2 cost
exceeded preliminary estimate. This request is to transfer ROW federal funds to ENG2 and increase
federal funding to match 80% of the increase in ENG2 cost. Upon approval of this request and IDOT
Phase | authorization, the Phase Il agreement will be sent to District 1 for submittal to Central Office.

State and Federal Project Information

Select One.

|X| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-xxx-Xx CMM-xxxx(Xxx)

ROW R-91-xxx-xx CMM-xxxx(Xxx)

CONST C-91-xxx-XX CMM-xxxx(xxx)

ENG

IMP

Additional Comments
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

08-16-0001

Sponsor

Village of Bensenville

Project Location Description

IL Route 83 — Multi Use Path (Foster Ave to Bryn Mawr Ave)

Currently Programmed Funding — Before cost change(s)

ENG1 | N/A 84 0 0 N/A Local X
ENG2 | N/A 124 0 0 N/A Local 4
ROW N/A 0 0 0 N/A []
CONST | 2019 1404 671 47 CMAQ Local X
CE 2019 126 64 51 CMAQ Local

CON/C | 2020 89.5 STP

E

Total 1,738 824.5 47

ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

ENG1 N/A 130 0 0 N/A Local 2/2017
ENG 2 N/A 142 0 0 N/A Local 3/2018
ROW N/A 0 0 0 N/A

CONST | 2020 1,434 1147.2 80 CMAQ | Local 4/2020
CE 2020 126 100.8 80 CMAQ | Local 4/2020
Total 1,834 1248 67

ENG

IMP
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Total

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [_] Transfer of Funds [ ]| Reinstatement of Deferred Funds

ENG1 2017 46 0 0
ENG 2 2018 18 0 0
ROW N/A

CONST 2020 30 476 80
CE 2020 0 36 80
Total 94 512 80

ENG

IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.

This is a second request for cost increase for this project because the project has run into additional
design constraints since the previous increase. The currently programmed total construction cost in the
eTIP takes into account some of the cost increase related to reasons below. Due to increase in
construction cost the funding level for the project has decreased significantly. This cost increase request
is to bring the funding back to 80/20 split. The second increase is mainly due to increasing the
installation of C&G through the entire length of the project due to various clearance requirements from
individual petroleum pipeline companies as well as slope changes related to re-routing the existing
drainage ditch along IL-83. The additional C&G along IL-83 has resulted in increase of significant
drainage improvements to drain the roadway, earth excavation, concrete pads over petroleum pipelines
where desired vertical clearances cannot be obtained.

The project also had small amount of STP-U funds. The region recently faced a funding shortfall.
Previously, the Village was informed all projects up to April 2020 letting will receive its STP funds.
However; in January 2020, the regional councils were notified that projects past the March 2020 letting
will not receive its STP funds. The Village was then asked if it would forego its STP-U funding to remain
on the April 2020 letting. The Village is committed to the project with regional importance as far as bike
networks are concerned and doing its fair share of obligating the projects as oppose to delaying them.
Due to those reasons, the Village remained on the April 2020 letting by forfeiting its STP-U funds
allocated to the project. However, on April 7, 2020, a letter issued by CMAP stated that due to various
reasons additional STP funds have become available that can fund projects targeting June 2020 letting.
The Village requested to re-instate its forfeited STP funds but was denied that request.

State and Federal Project Information
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

Select One.

|Z State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

|:| Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-91-403-19 9CSZ(029)

ENG

IMP

Additional Comments

This project holds regional significance. Per the DuPage County Regional Bikeway Map as well as Village
of Bensenville Comprehensive Plan, the EOWA corridor shared-use path connects to proposed local
bikeways which connect to Bensenville Metra Station (1.9 miles) and Wood Dale Metra Station (1.5
miles) from its southern terminus. The northern terminus of this project connects to a existing path
within EOWA corridor which leads to Pace Bus Route 223 (0.4 miles). Pace Route 223 has connectivity to
CTA Rosemont Station which also offers transfers to multiple other Pace Routes as well as the CTA Blue
Line. The path also connects to EOWA bike path recently installed by the Tollway that leads into Busse
Woods.

Updated 8/11/2016



CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

08-12-0003

Sponsor

City of EImhurst

Project Location Description

IL 56 Butterfield Road at York Street Intersection Improvements

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG 1 Prior FFY 137.379 109.903 80% CMAQ | IL/LOCAL |:|
ENG 2 Future FFY 160.000 128.000 80% CMAQ | IL/LOCAL []
ROW Future FFY 437.000 349.000 80% CMAQ | IL []
CONST | Future FFY 1,147.621 918.097 80% CMAQ | IL/LOCAL |:|
CE Future FFY 137.000 110.000 80% CMAQ | IL/LOCAL
Total 2,019.000 1,615.000
Phase Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal Actual or
Cost (5000’s) Federal Cost | Federal Fund Anticipated
($000’s) Share (%) Source federal
authorization
date**
ENG 1 Prior FFY 137.379 109.903 80% CMAQ | IL/LOCAL
ENG1 | 2020 37.936 30.349 80% CMAQ | IL/LOCAL
ENG 2 | Future FFY 160.000 128.000 80% CMAQ | IL/LOCAL 12/2020
ROW Future FFY 437.000 349.000 80% CMAQ | IL 1/2022
CONST | Future FFY 1,109.685 887.748 80% CMAQ | IL/LOCAL 3/2023
CE Future FFY 137.000 110.000 80% CMAQ | IL/LOCAL 3/2023
Total 2,019.000 1,615.000
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [ ] Cost Increase [X] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG 1 2020 37.936 30.349 80% From
CONST
CONST 2023 -37.936 -30.349 80% ToENG 1
Total 0 0

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Preliminary comments from IDOT on the Intersection Design Study required modifications not
included in the original engineering scope of services and Letter of Intent. Scope revisions
include providing ADA curb ramp design, Transportation Management Plan, and changing the
design year from 2040 to 2028 to follow 3R design criteria as directed by IDOT.

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
X] Most recently approved PPI Form Attached
[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-91-006-18 LZJ0(489)

ENG 2 D-91-017-18 9YZW(385)

ROW R-91-001-18 GJL7(051)

CONST C-91-019-18 96AY(971)

ENG

IMP

Updated 8/11/2016
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Additional Comments

The project is targeting a Year 2023 letting and design approval prior to the end of 2020. The request is
for a transfer of funds from the allocated construction phase to Engineering 1 to cover costs associated
with a change in scope related to the intersection design and deliverables. No additional funds are being
requested at this time.
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CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

06-19-0010

Sponsor

IDOT-D1

Project Location Description

Wolf Rd from Brook Hill Rd to 187th St

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
(5000’s) ($000’s) Share (%) Source = Source
ENG1 L]
ENG2 | 2021 30,000 24,000 80% CMAQ | IL []
ROW []
CONST | 2022 371,000 296,800 80% CMAQ | IL []
CE
Total 401,000 320,800 80% CMAQ | IL
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG 2021 30,000 24,000 80% CMAQ | IL []
IMP 2022 371,000 296,800 80% CMAQ | IL []
Total 401,000 320,800 80% CMAQ | IL

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG 2 30000 0 0 N/A IL
ROW
CONST 371000 320800 86 CMAQ | IL
CE
Total 401000 320800 80 CMAQ | IL
Phase Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [X] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2 2020 0 -24000 0 CONST
ROW
CONST 2021 0 24000 320,800 ENG2
CE
Total 0 0 320,000
Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Phase Il Engineering being conducted with state-only funding or in-house staff. Request is to apply
Phase Il CMAQ funding to CONST and advance CONST from FFY 2022 to FFY 2021. This project is
targeted for a 01CY21 letting and is combined into one contract with the following TIP ID projects: 04-
19-0007 (FFY 2021), 07-19-0022 (FFY 2021), and 04-19-0008 (currently FFY 2022).

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached
[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-91-386-20 NAUZ(108)

ENG

IMP

Additional Comments
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

04-19-0008

Sponsor

IDOT-D1

Project Location Description

Chicago Ave from 5th Ave to 9th Ave and Lake St from 9th Ave to 19th Ave

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
(5000’s) ($000’s) Share (%) Source = Source
ENG1 L]
ENG 2 2021 29,750 23,200 80% CMAQ | IL |:|
ROW []
CONST | 2022 358,000 286,400 80% CMAQ | IL []
CE
Total 387,750 309,600 80% CMAQ | IL
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG 2021 29,750 23,200 80% CMAQ | IL []
IMP 2022 358,000 286,400 80% CMAQ | IL []
Total 387,750 309,600 80% CMAQ | IL

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG2 | 2020 29750 0 0 N/A IL
ROW
CONST | 2021 358000 309600 86 CMAQ | IL
CE
Total 387750 309600 80 CMAQ | IL
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [X] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Phase

Starting

Additional Total

Additional Federal

Revised Transfer

FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2 2020 0 0 0 CONST
ROW
CONST 2021 387,750 309,600 309,600
CE
Total 387,750 309,600 309,600
Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Phase Il Engineering being conducted with state-only funding or in-house staff. Request is to apply
Phase Il CMAQ funding to CONST and advance CONST from FFY 2022 to FFY 2021. This project is
targeted for a 01CY21 letting and is combined into one contract with the following TIP ID projects: 04-
19-0007 (FFY 2021), 07-19-0022 (FFY 2021), and 06-19-0010 (currently FFY 2022).

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached
[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-91-386-20 NAUZ(108)

ENG

IMP

Additional Comments
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

06-16-0010

Sponsor

Village of Chicago Ridge

Project Location Description

Ridgeland Avenue — Access to Transit

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 []
ENG 2 69,645.00 0.00 0% Local X
ROW | N/A []
CONST | 2020 1,576,418.00 | 1,261,134.00 | 80% CMAQ | Local []
CE 2020 124,500 99,600 80% CMAQ | Local
Total 1,770,563 1,360,734
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG 2 69,645.00 0.00 0% Local Completed
ROW N/A
CONST | 2020 2,080,000 1,664,000 80% CMAQ | Local 11/8/2019
CE 2020 124,500 99,600 80% CMAQ | Local 11/8/2019
Total 2,274,145 1,763,600
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [_] Transfer of Funds [ ] Reinstatement of Deferred Funds

Additional Total Additional Federal

Starting

Revised

Transfer

FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2 0 0
ROW
CONST 2020 503,582 402,866 80%
CE 0 0
Total 503,582 402,866
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.

See attached letter summarizing changes. In summary, only one bid proposal was received, condition of
existing electrical conduit for the lighting elements cannot be used in all cases as anticipated in design,
and the limits of streetscape items needed to be increased during construction to address field

conditions.

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
X] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-91-170-17 WDOU(038)

ENG

IMP

Additional Comments

Updated 8/11/2016


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 03-03-0102 Sponsor Village of Schaumburg

Project Location Description Algonquin Rd from Plum Grove Rd to IL Route 53

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 Prior FFY 471.772 0 0 Local |X|
ENG 2 2018 843.747 371.086 44% STP IL/LOCAL |:|
ROW | 2018 1,250 625 50% STP IL []
ROW 2018 1,150 920 80% CMAQ | IL/LOCAL
CONST | 2020 3,012.5 2,410 80% STP IL/LOCAL []
CONST | 2020 2,587.5 2,070 80% CMAQ | IL/LOCAL
CONST | 2020 2,430 0 0 LOCAL
CE 2020 359.5 287.6 80% STP IL
CE 2020 312.5 250 80% CMAQ | IL/LOCAL
CE 2020 220.546 0 LOCAL
Total 12,638.065 6,933.686
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1 Prior FFY 471.772 0 0% N/A Local
ENG2 | 2018 843.747 371.086 44% STP IL/LOCAL 12/22/16
ROW 2018 1,250 625 50% STP IL 7/24/18
ROW 2018 1,500 1,200 80% CMAQ | IL/LOCAL 7/24/18
CONST | 2020 3,012.525 2,410 59% STP IL/LOCAL 6/12/20
CONST | 2020 6,548.895 5,239.116 80% CMAQ | IL/LOCAL 6/12/20
CONST | 2020 524.595 0 0% N/A LOCAL 6/12/20
CE 2020 359.5 287.6 80% STP IL 6/12/20
CE 2020 533.046 426.437 80% CMAQ | IL/LOCAL 6/12/20
Total 15,044.08 10,559.239
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-Phase Starting FFY  Current Total Current Current Federal | Local Actual or

Cost ($000’s) Federal Cost = Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [_] Transfer of Funds [ ]| Reinstatement of Deferred Funds

Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ROW 2020 350 280 80%
CONST 2020 2,056.015 3,169.116 80%
CE 2020 0 176.437 80%
Total 2,406.015 3,625.567
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.
Additional Right-of-way $350,000, The construction phase engineering services $196,000 over
project budget, Nicor gas main relocation $310,000, Two buried fuel tanks were encountered
and State’s estimate for the project special waste exceeded $700,000. Updated final project cost
estimate and adjustments for inflation $500,000. Low bid for CONST came in approx. 15% over
estimate.

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
|X| Most recently approved PPl Form Attached

|:| Local Agency Agreement Attached
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-312-16 4003(764)

ROW R-90-021-16 3FXK(479)

CONST C-91-312-16 R82A(608)

ENG

IMP

Additional Comments

Near the end of 2019, the project was scheduled for the March 2020 letting, however, the ROW was not
certified in time and the project was removed from this letting and then informed that there were no
federal funds available for the remaining lettings in 2020. During this time, several project cost increases
became known and then the scramble to secure a new bid letting approval and determining the extent
of cost increased became moving targets, finally being resolved in April 2020. This request for additional
CMAQ funding was prepared for the next available CMAP meeting.
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